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ESTIMATE RUN 02/09/2012

ESTIMATE SUMMARY 10:38:44

CONTID: C17545         ESTIMATE NO: 0007 FINL 2005

PCN: 17545-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 QUEUE DETECTION ADVANCE WARNING SYSTEM PERCENT TIME:

PROJECT NO: C0703-355                     

I-70 QUEUE DETECTION ADVANCE WARNING SYSTEM

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 02/09/2012 DATE TIME STARTED 05/14/2010

12150 E. 112TH AVE. DATE LET 04/01/2010 DATE WORK BEGAN

 DATE AWARDED 04/07/2010 DATE TIME STOPPED 10/07/2011

 DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED 10/07/2011

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 05/14/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 181,186.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 122,513.00 NON-PARTICIPATING 69.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,837.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.55%

8,059.69

69.83

69.83

1,907.53

$

$

$

$

0.00

173,126.31

173,126.31

0.00

173,126.31

0.00

0.00

173,126.31

0.00

AMOUNT DUE 173,126.31 1,907.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,907.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

512.0 TIME ALLOW: 7/29/2011 ??:??:??

ORIG TIME ALLOW: 8/31/2010 ??:??:??
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PCN: 17545-BID    ESTIMATE RUN 02/09/2012

PROJECT: C0703-355                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 18.000

0.000

203-01597  
 

20.000

HOUR

205.00000 3,690.0018.000

0.00

0010 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

300.000

LF  

3.75000 562.50150.000

0.00

0015 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

600.00000 600.001.000

0.00

0020 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.000

HOUR

45.00000 0.000.000

0.00

0025 *Seeding (Native) 0.000

0.000

212-00006  
 

0.570

ACRE

885.00000 0.000.000

0.00

0030 *Soil Conditioning 0.000

0.000

212-00032  
 

0.570

ACRE

885.00000 0.000.000

0.00

0035 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.570

ACRE

915.00000 0.000.000

0.00

0040 *Mulch Tackifier 0.000

0.000

213-00061  
 

114.000

LB  

3.75000 0.000.000

0.00

0045 Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

4.000

EACH

335.00000 1,340.004.000

0.00

0050 *2 Inch Electrical Conduit (Bored) 260.000

0.000

613-00206  
 

260.000

LF  

33.50000 8,710.00260.000

0.00

0055 2 Inch Electrical Conduit (Plastic) 3,538.000

0.000

613-01200  
 

3,538.000

LF  

8.50000 30,073.003,538.000

0.00
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PCN: 17545-BID    ESTIMATE RUN 02/09/2012

PROJECT: C0703-355                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

12.000

0.000

613-04250  
 

40.000

LF  

27.50000 330.0012.000

0.00

0065 Pull Box (24"x36"x18") 10.000

0.000

613-07034  
 

10.000

EACH

1,400.00000 14,000.0010.000

0.00

0070 Wiring (Special) 1.000

0.000

613-10010  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0080 Portable Message Sign Panel (Special) 1.000

0.000

614-10122  
 

1.000

EACH

19,000.05000 19,000.051.000

0.00

0085 Microwave Vehicle Radar Detector 2.000

0.000

614-72887  
 

2.000

EACH

12,400.00000 24,800.002.000

0.00

0090 Fiber Optic Termination Panel - 6 Fiber 1.000

0.000

614-87006  
 

1.000

EACH

300.00000 300.001.000

0.00

0095 Buffer Tube Fan Out Kit 2.000

0.000

614-87015  
 

2.000

EACH

375.00000 750.002.000

0.00

0100 Optical Transceiver 2.000

0.000

614-87020  
 

2.000

EACH

1,030.00000 2,060.002.000

0.00

0105 Optical Transceiver Chassis 1.000

0.000

614-87025  
 

1.000

EACH

955.00000 955.001.000

0.00

0110 Video Optical Transceiver 4.000

0.000

614-87028  
 

4.000

EACH

2,425.00000 9,700.004.000

0.00

0115 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

1,855.00000 1,855.001.000

0.00
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PCN: 17545-BID    ESTIMATE RUN 02/09/2012

PROJECT: C0703-355                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Fiber Optic Cable (Single Mode) (6 Strands) 1,560.000

0.000

614-87406  
 

1,560.000

LF  

4.50000 7,020.001,560.000

0.00

0125 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

9,750.00000 9,750.001.000

0.00

0130 *Flagging 20.000

0.000

630-00000  
 

24.000

HOUR

31.50000 630.0020.000

0.00

0135 *Traffic Control Inspection 14.000

0.000

630-00007  
 

14.000

DAY 

420.00000 5,880.0014.000

0.00

0140 *Traffic Control Management 28.000

0.000

630-00012  
 

30.000

DAY 

485.00000 13,580.0028.000

0.00

0145 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

2.000

EACH

10.50000 0.000.000

0.00

0150 *Construction Traffic Sign (Panel Size B) 11.700

1.300

630-80342  
 

17.000

EACH

10.50000 136.5013.000

13.65

0155 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

10.50000 0.000.000

0.00

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

105.00000 0.000.000

0.00

0165 *Portable Message Sign Panel 1.000

0.000

630-80359  
 

14.000

DAY 

52.50000 52.501.000

0.00

0170 *Drum Channelizing Device 8.100

0.900

630-80360  
 

50.000

EACH

47.25000 425.259.000

42.53
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PCN: 17545-BID    ESTIMATE RUN 02/09/2012

PROJECT: C0703-355                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Traffic Cone 27.000

3.000

630-80380  
 

100.000

EACH

1.05000 31.5030.000

3.15

0180 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

1.000

EACH

105.00000 105.001.000

10.50

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 Wiring (Special) Added Work 1.000

0.000

613-10010  
 

1.000

L S 

9,850.00000 9,850.001.000

0.00
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PCN: 17545-BID    ESTIMATE RUN 02/09/2012

PROJECT: C0703-355                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

2.000

EACH

1,220.00000 2,440.002.000

0.00

0235 Communications Cabinet 1.000

0.000

614-72830  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 173,126.3069.83181,186.00CURRENT AMT0200 $ $ $

$ 173,126.3069.83$181,186.00$CURRENT AMTPROJECT TOTAL


